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Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Science Group Status 
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Submerged Oil Science Group . . . · __ · 
Reassessment 

Spring 2012 Sub Oil Reassessment I I E l 
L---~--=-----------------------------------------~ 

I !Temperature dependent, Morrow Lake, Confluence to Saylor's 

Sensitivity Testing 

Run Modified Scenarios 

Summary Report 

Fall2011 

• denotes status updates since the last report 

En bridge Complete or N/A [JD Denotes Due Date 
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Science Group Status 
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Overbank Science Group 
Reassessment 
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I Spring 2012 Shoreline and Overbank Reassessment 

, Containment Science Group 
Evaluate lacement of containment 

Hec-Ras Modeling 

amic Model ed Structures Sent 4/3 

Monitoring and Management Plan 

mentation of sive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 
• denotes status updates since the last report 

En bridge Complete or N/A []]Denotes Due Date 
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Location 

Overbank 
OB 14.981 

OB 5.92 ROB 

OB 13.40 LOB 

OB 8.971 

OB 9.10 LOB 

OB 10.37 ROB 

Submerged Oil 

Containment 
Submerged Structures 1(6) 

Submerged Structures 11(12) 

Control Points (3) 

OB 8.48 LOB 

so 11.21 

OB 11.79 LOB 

so 26.25 

Remediation Progress 
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• denotes sites with status updates since the last report 

En bridge / In development 

Complete or N/A 

RECOVERY MONITORING 
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Comments 

AII_Branch_Progress_04-10-2012.x lsx 







Daily Progress Tracking 
Personnel I Resources Deployed 

4/10/2012 4/9/2012 4/10/2012 4/9/2012 
-

Kalamazoo River Remediation 
23 0 

Vac & Tanker 0 - 0 ---r -
Trucks 0 -- 0 

-------
~ -

Containment 13 0 

Submerged Oil 7 0 

Overbank 11 0 

1 
~ 

1 ---Frac Tanks ·f -
0 ------ 0 

----- -
9 -- 0 ~ 

Boats** ~--r-- 1 ~ -
~ 0 

River Reopening 1 0 
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0 

~ 0 ------Yellow Iron*** -

------
0 

~ .. 
Waste Management 15 0 

Security & Flaggers 5 5 
9 -T- - 9 

------Roll-Off Boxes -

-----~ 0 0 

Operations Center 52 2 Boom Locations 13 13 

Comm. Centers 3 6 

EPA 4 1 

4,950 ~ 
~ 

4,950 
Boom in River (ft) -

-------~ I 0 0 

EPA Contractors 19 3 

Other ~encies 0 0 

DEQ 6 4 

DEQ Contractors 5 0 

TOTAL 164 21 
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Facility Sites 

• 0 CY in cells 
• 0 gal water in Fracs 
• 9 Roll offs 



• Phase 1 

Submerged Oil 
Assessment 

- Perrin Dam to Saylor's Landing (MP -2 .7 to MP 2.25) 

• Phase 2 

- Ceresco to Historic Bridge Park (MP 5.90- MP 9.50) 

- Historic Bridge Park to Paddler's Grove (MP 9.50 to MP 13.75) 

- Paddler's Grove to Mill Pond Dam (MP 13.75 to MP 15.75) 

- Mill Pond Dam to Jackson Linear Park (MP 15.75 to MP 18.75) 

- Jackson Linear Park to Fort Custer Rec. (MP 18.75 to MP 30.00) 

- Fort Custer Rec. to 35th Street Bridge (MP 30.00 to MP 36. 50) 

- Morrow Lake Delta to Morrow Lake Dam (MP 37.75 to MP 40.00) 

• Phase 3 

- Saylor's Landing to Ceresco Dam (MP 2.25- MP 5.90) 

- 35th Street Bridge to Morrow Lake Delta (MP 36.50 to MP 37.75) 



River Reopening 
Traffic Control 



River Reopening 
Traffic Control 
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River Reopening 
Traffic Control 



River Reopening 
Traffic Control 
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Containment 
• Sediment Traps: 6 locations 

- Submerged Oil Collection 

- MP 10.75, MP 14.75, MP 19.25, MP 21.5, MP 28.25, MP 36.1 

• Additional Sediment Traps: 12 locations 

- Taken from Monitoring and Maintenance 

- MP 3.25, MP 5. 75, MP 1 0.4, MP 1 0.5, MP 26.0, MP 30.8A, MP 30.8B, Delta A, Delta H, Delta Z, 

Delta EE, MP 37.75 

• Containment: 4 locations 

- High Priority OSCAR Sites and Sensitive Ecological Systems 

- MP 8.48, MP 11.21 LOB, MP 11.79 LOB, MP 26.25 

• Work Completed: 

- Hec Raz Model and Hand Hydraulic Calculations 

- Permit Development 

- Hydrodynamic Model 

- Monitoring Plan Development and Maintenance Plan Development 
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• 99.5°/o complete 

• 2 polygons remain 
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SORT 

f..,.,--=:.::;;::::;.,..,-:;l . .... 
• -D....,..Ot a... .... .,...,._ 

r- - -. ......, .... . ......... c.....- [!] .... _ ___ ...... 

l llldl•lSOfl.C 

• 97 polygons identified for OSCAR 16 



Remediation Progress 

RECOVERY MONITORING 
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Kalamazoo River Remediation Branch 
MP 2.25 to MP 3.14 .----~.-r-~-~-~--~--~-~---~------, 

MP 3.14 to MP 5.80 

MP 5.80 to MP 11.00 

MP 13.0 

MP 11.00 to Morrow Lake 

En bridge /In development A In Agency Review ..__ .... '--.:..:()_---'I Denotes Due Date 

Complete or N/A ---· Revisit Previous Phase AII_Branch_Progress_04-1 0-2012.x lsx 
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Water Conditions 
River Le-I Monltorln8 Data 
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- M P10.0 
- M P 15 .0 

7 + - M P 21 .5 
MP 35.0 
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DISCHARGE RATES 

4/06 
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Command & General Staff 
Updates for UC 


